
Part B SPP/APR Improvement Activities Evaluation Action Plan 
Indicator 1 – Percent of youth with IEPs graduating from high school with a regular diploma 

Improvement Activity  Timeline 
Staff 

Responsible  Action Plan 
Action Plan 

Timeline  Status 
1.1 Manage and support the Missouri 
Interagency Transition Team (MITT) 
in order to establish a collaborative 
interagency group which will develop 
and oversee the implementation of a 
coordinated state­wide plan for post 
secondary transition programs and 
services. 

2005/06­ 
2010/11 

N) EP Assistant 
Director 

W) Transition Coalition 
Staff 

1.  Budget for MITT meetings and activities 
(W) 

2.  Schedule meetings and set agendas (N) 

3.  Selected members participate in 
NSTTAC capacity building activities (N) 

4.  Review membership and add members 
when necessary(N,W) 

5.  KU Transition Coalition Contract (W) 

1.  July­Annually 

2.  July­Annually 

3.  May­Annually 

4.  July­Annually 

5.  July 2009­June 
2010 

1.  In progress 

2.  In progress 

3.  In progress 

4.  Ongoing 

Evaluation of Impact 
Develop and evaluate annually the statewide 
plan for the implementation of effective 
transition services in Missouri 

1.2 Manage/support a Community of 
Practice (CoP) to provide educators 
the opportunity to share best 
practices, access experts in the field, 
and interact with other educators 
throughout the state. 

2005/06­ 
2010/11 

N) EP Assistant 
Director 

W) KU Transition 
Coalition 

1.  Contract with KU for COP (W)  1.  Annually by July 1  1.  In progress 

Evaluation of Impact 
KU will provide the number of hits to the 
COP website. 

1.3 Recruit districts within RPDC 
region to participate in the Missouri 
Option program 

2005/06­ 
2010/11 

A) Career Ed Staff 

N) EP Assistant 
Director 

1.  Work with Career Ed to get data on 
districts and numbers of SWD getting a 
diploma through MO Options. (A) 

2.  Generate a list of districts who do not 
currently offer MO Options. (A) 

3.  Collaborate with career education to 
create and send information to districts 
who do not currently offer MO Options. 
(A, N) 

4.  Provide an in­service program for 
districts who do not utilize MO Options 

1.  May 2010 

2.  May 2010 

3.  August 2010 

4.  September 2010 

1.  In progress 

2.  In progress 

3.  Not started 

4.  Not started
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Improvement Activity  Timeline 
Staff 

Responsible  Action Plan 
Action Plan 

Timeline  Status 
in collaboration with career education 
(A, N) 

5.  Personally contact districts who do not 
offer MO Options after informational 
messages and in­service presentations. 
(A, N) 

5.  January 2011  5.  Not started 

Evaluation of Impact 
A baseline will be determined from the list of 
districts currently offering MO Options and 
the number of students with disabilities 
currently enrolled in MO Option and 
graduating.  Measure the number of districts 
providing the program and measure the 
number of students with disabilities taking 
advantage of this program and graduating. 

1.4 Recruit and support transition 
liasons in all RPDC regions to 
increase state capacity to provide 
training and information in the area 
of post secondary transition 

2007/08­ 
2010/11 

M) Ed O’Leary 

N) EP Assistant 
Director 

W) KU Transition staff 

1.  Using existing application and selection 
process recruit and select new cohort of 
transition liaisons. (N) 

2.  Provide liaisons two­day trainings three 
times a year. (W) 

3.  Provide liaisons opportunities to present 
or participate in regional and statewide 
professional development. (W) 

4.  Provide liaisons the opportunity to 
receive training to become TOP 
facilitators. (M) 

5.  KU Contract (W) 

1.  Sept – Annually 

2.  Oct, Jan, 
March/Annually 

3.  Aug­July/Annually 

4.  Nov/Annually 

5.  July­ 
June/Annually 

1.  Completed 

2.  Ongoing 

3.  Ongoing 

4.  Completed 

5.  Ongoing 

Evaluation of Impact 
Effectiveness will be measured by a survey 
provided to liaisons and to school personnel.



Part B SPP/APR Improvement Activities Evaluation Action Plan 
Indicator 1 – Percent of youth with IEPs graduating from high school with a regular diploma 

Improvement Activity  Timeline 
Staff 

Responsible  Action Plan 
Action Plan 

Timeline  Status 
1.5 Recruit and support Community 
Transition Teams in all RPDC 
regions to assist in the identification 
of local, regional and state resources 
to support the development and 
implementation of best practices. 

2007/08­ 
2010/11 

N) EP Asst. Director 

W) KU Transition 
Coalition 

1.  Using existing application and selection 
process recruit and select new cohort of 
Community Transition Teams.  (N, W) 

2.  Provide new and Community Transition 
Teams two­day trainings three times a 
year. (W) 

3.  Provide existing Community Transition 
Teams one­day training twice a year. (W) 

4.  KU Contract (W) 

1.  Sept/Annually 

2.  Sept & 
March/Annually 

3.  Sept & 
March/Annually 

4.  Summer­Annually 

Active 

Evaluation of Impact 
Effectiveness will be measured through a 
survey provided to members of the 
Community Transition Team and through 
surveys to the school districts/agencies 
involved in activities of the team. 

1.6 Provide targeted technical 
assistance to districts identified as not 
meeting or in danger of not meeting 
state targets based on evaluation of 
data provided by DESE in order to 
improve performance on this 
indicator. 

2005/06­ 
2010/11 

G)  Data Director 

H)  Data Planner 

HH)  RPDC 
Improvement 
Consultant 

II)  RPDC Compliance 
Consultant 

N) EP Assistant 
Director 

1. Create data reports (banded data, summary 
of met/not met by region and district. (G, H) 

2. Disseminate information to Division staff, 
Regional Professional Development 
Consultants and Directors. (G,H) 

3. Review and analyze the RPDC consultant 
logs for types and amounts of professional 
development and technical assistance for 
districts who do not meet the state targets. (N) 

4. Analyze state, regional, and district 
performance to determine progress from the 
previous year as well as to evaluate the 
impact of the RPDC Consultants PD and TA 
(G,N) 

1.  Annually based on 
when data is 
available for the 
indicator 

2.  At next RPDC 
meeting 

3.  Monthly 

4.  Annually 

Active
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Improvement Activity  Timeline 
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Responsible  Action Plan 
Action Plan 

Timeline  Status 
Evaluation of Impact 
Evaluation of Indicator Data 

1.7 Provide information on evidence 
based practices and strategies for 
improving performance on this 
indicator 

2005/06­ 
2010/11 

P) EP Supervisor 
responsible for MORE 

1.  Collect/Evaluate/Analyze, Post and 
Update evidence based strategies and 
practices to the MORE site from a broad, 
nationwide perspective.  (P) 

2.  Collect/Evaluate/Analyze information on 
evidence based strategies and practices 
that are Missouri specific. (P) 

3.  Collect/Evaluate/Analyze information on 
Missouri specific evidence based 
strategies and practices submitted by the 
DESE staff and RPDC consultants (P) 

4.  Provide Missouri specific information by 
category to the NCRRC for quarterly 
posting. (P) 

5.  Develop and add appropriate definitions 
to strategic sections of the MORE site for 
clarification. (P) 

6.  Develop strategies for MORE site search 
engine optimization. (P) 

7.  Manage/Support appropriate search 
engine optimization changes when 
approved by the DESE. (P) 

8.  Develop methods to make the MORE site 
more user friendly. (P) 

9.  Develop a plan to increase the visibility 
and use of the MORE site (P) 

Ongoing 

Quarterly 2010­11 

Active 

Evaluation of Impact 
•  Size and quality of the MORE data base
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Improvement Activity  Timeline 
Staff 

Responsible  Action Plan 
Action Plan 

Timeline  Status 
increases. The usage numbers for the 
MORE site increase 

1.8 Recruit and develop  models of 
success in post secondary transition 
to improve programs and services for 
students in MO using established 
criteria 

2005/06­ 
2010/11 

N) EP Assistant 
Director 

W) KU Transition 
Coalition 

1.  Using existing application and selection 
process, recruit and select districts that 
demonstrate evidence of a model of for 
this indicator (W) 

2.  Send  message to Missouri districts to 
solicit applications (N) 

3.  Review applications and make selections. 
(W) 

4.  Send letters to selected districts (W) 

5.  Develop a marketing plan to disseminate 
information on models of success. (N,W) 

6.  KU Contract (W) 

1.  Sept ­Annually 

2.  Sept ­Annually 

3.  October­Annually 

4.  November­ 
Annually 

5.  July 2010 

6.  July 2010 – June 
2011 

Evaluation of Impact 
•  Increase in the number of Models and 

indicated in they had direct contacts with 
other districts. 

•  Survey districts who contacted models to 
determine if/how using information. 

1.9 Provide training and professional 
development through the RPDC 
Consultants on post secondary 
transition 

2005/06­ 
2010/11 

N) EP Assistant 
Director 

W) KU Transition 
Coalition 

1.  Provide online needs assessment (Quality 
Indicators of Exemplary Transition 
Programs Needs Assessment Instrument 
(QI) ) to districts to administer on a 
voluntary basis. 

1a.  Send SELs message to all Missouri 
Districts providing a link to the 
Transition Needs Assessment Instrument. 

1b.  Districts attending the DESE Transition 

1.  Fall­Annually 

1a.  Fall­Annually 

1b.  Spring­Annually
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Improvement Activity  Timeline 
Staff 

Responsible  Action Plan 
Action Plan 

Timeline  Status 
Institute complete the needs assessment. 

1c.  The results of the needs assessment 
compiled by KU. 

1d.  The results used to develop action plans 
for the districts during the Transition 
Institute. 

1e.  Data from the needs assessment used by 
the DESE and KU to determine technical 
assistance and professional development 
needed by the transition consultants. 

2.  Courses offered to Regional Professional 
Development Consultants and DESE 
personnel, and school district personnel. 
The courses offered are: 

Introduction to Transition Education and 
Services 

Transition Assessment 

Family Involvement and Student 
Involvement in Transition 

Preparing Students for Employment and 
Postsecondary Education 

Interagency Collaboration during 
Transition Planning 

Evaluation of Impact 
Course participants:  Participants successfully 
complete the Transition courses with a 70% 
competency or above. 

3.  Provide Missouri specific online training 
for RPDC consultants and practitioners. 

1c.  Summer­Annually 

1d.  Summer 

1e.  Ongoing 

2.  Ongoing 
Fall­Spring 

Spring­Annually 

3.  Spring­Annually
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These trainings include: 
Best Practices in Transition Planning 
Transition Assessment 

Student Engagement  & Self 
Determination 

Evaluation of Impact 
KU developed a pre­post test given to 
participants of district trainings to determine 
an increase in knowledge. 

4.  RPDC consultants use KU developed 
training modules on Best Practices in 
Transition Planning and Transition 
Assessment. 

Evaluation of Impact 
RPDC consultants to provide number of 
districts that received this training. 

5.  DESE work with KU Transition 
Coalition to develop Missouri specific 
online training and modules for use by 
RPDC consultants in the areas of: 

Introduction to Transition Education and 
Services 

Family Involvement and Student 
Involvement in Transition 

Preparing Students for Employment and 
Postsecondary Education 

Interagency Collaboration during 
Transition Planning 

Self determination 

Ongoing 

4.  Ongoing 

Ongoing 

June­Annually
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Evaluation of Impact 
KU will provide one, online, Missouri 
specific module/online training per year.


